


WORKFLOW SCHEDULE FOR POSTGRADUATE INDIVIDUAL PROJECT



- Project Start: 17.06.08
- ◆ Deadline Planning: 03.07.08
- ◆ Deadline Production: 05.08.08
- ◆ Deadline Final Usability Testing: 10.08.08
- ◆ Deadline Tweaking: 17.08.08
- ◆ Deadline Documentation: 24.08.08
- ◆ Deadline Dissertation: 04.09.08
- Project End: 05.09.08